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Change Control Form
M-13- 94-03 Do not use btue ink. 'ype or print ^s ing bCack ink May 1, 1995

Originator Phone

Jack W. Donnell 736-3013

CCass of Change

CX7 .- Signatories [] I: - Project Idan ager ;] III - Unit Manager

Change Tit[e

M-13-00 Modification 1994 Refocusin Ne otiations __

Description/Justification of Change

Justification of Chanoe:

In 1989, when the Hanford Federal Facility Agreement and Consent Order was signed by
the U. S. Department of Energy (USDOE), Environmental Prot:ection Agency (EPA), and
Washington State Department of Ecology (Ecology), 78 operable units existed
throughout the Hanford Site. The Site was divided into four National Priorities List
(NPL) Areas, the 100 NPL Area, 200 NPL Area, 300 NPL Area, and 1100 NPL Area. The
100 NPL Area contained 25 operable unit:. The 200 NPL Area contained 43 operable
units. The 300 NPL Area contained 6 operable units. The 1100 NPL Area contained 4
operable units.

See attached Description/Justification of C hange continuea l on Pa e 2.

Impact of Change

1. Complete 100 NPL Area pre-Record of Decision ,pre-ROD)
characterization/investigation ahead of schedule (December 31, 1999);

2. Complete 300 NPL Area pre-ROD characi:erization/investigation ahead of schedule
(December 31, 1999);

3. Complete 200 NPL Area pre-ROD character zation/investigation by
December 31, 2008 versus September 30, '005;

4. Modif'ication of M-15-00 required;
5. Milestones/reaffirmation more reflective of public, stakeholder, tribal values;
6. Emphasis on groundwater treatment/corrta nment/extraction;
7. Ciosure/Postclosure of the 6 Tank. Farrn Operable Units (200-UP-3, 200-TP-5,

200-TP-6, 200-RO-4, 200-P0-3, 200-BP-7) will be addressed under M-45-00; and
8. No other TPA im acts are expe ct.ed___

Affected Docunents

1. Hanford Federal Facility Agreement ar^d Consent Order, Action Plan and
Appendices B, C and D.

2. Chan e Control Form Number M-13-93-06^1an. 1994._
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Description/Justification of Change (continued)

Justification of Change (continued):

The current status in each NPL Area is as follows:

100 NPL Area: 18 of the 22 operable units either have existing RI/FS (RFI/CMS) Work
Plans or have existing milestones for further work in CY 1994. Cleanup actions are
underway or complete at 4 operable units.

200 NPL Area: 6 of the 42 operable units either have existing RI/FS (RFI/CMS) Work
Plans or have existing milestones to have further work in CY 1994. Cleanup actions
are underway or complete at 4 operable units.

300 NPL Area: 6 of the 6 operable units either have existing RI/FS (RFI/CMS) Work
Plans or have existing milestones for further work in CY 1994. Cleanup actions are
underway or complete at 2 operable units.

1100 NPL Area: 4 of the d operable uni,ts have a remedial action (record of
decision).

200 NPL Area Tank Farms: 6 of the 42 operable units in the 200 NPL Area are Tank
Farm Operable Units; Closure/Postclosure of these units is addressed under M-45-00
and will not be within the scope of M-13-00.

Under (the original) M-15-00, the RI/FS (RFI/CMS) process is to be completed at all
operable units by 2005. To achieve M-15-00, M-13-00 was established to set a rate of 6
RI/FS (RF[/CMS) Work Plans/year However, based on public comment and values, tribal and
stakeholder comment and values, environmental restoration goals, the need to achieve cost
efficiencies, recommendations of the Tank Waste Task Force and the Future Site Uses
Working Group, there is a need to modify M-]3-00. This modification is expected to better
meet program goals and objectives while ensuring adequate resources are dedicated to
cleanup near the Columbia River, remediate groundwater plumes impacting the river; and to
demonstrate progress and commitment in cleaning up Hanford effectively and efficiently.
USDOE M-13-00 :ommitments not modified by this change remain in effect and include
M-13-06A and M-13-OOC. M-13-00C is to be satisfied by submittals for the following
existing milestones: M-13-07, M-13-08. M-13-09, M-13-80, M-13-81, and M-13-81A.

Description of Change:

1. THE FOLLOWING MILESTONES WILL BE DELETED:

MILESTONE DESCRIPTION DATE

M-13-00D Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/95
M-13-OOE Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/96
M-13-OOF Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/97
M-13-00G Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/98
M-13-OOH Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/99

With the commitment of completing the RI/FS (RFI/CMS) Process at the 100 and 300 NPL Areas
by 12/31/99, and the 200 NPL Area by 12/31/2008 (See also M-15-00 commitments), the
following milestones will be established:
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Description/Justification of Change (continued)

2. 100 NPL AREA:

MILESTONE DESCRIPTION DATE

M-13-OOI Submit planning documentation necessary to complete the 12/31/95
RI/FS Process for 100-FR-2, 100-KR-2 (including the former
100-KR-3) (see Note 1).

M-13-OOJ Submit planning dOcurnentation necessary to complete the 12/31/96
RI/FS Process for 100-IiJ-2, and 100-IU-6 (see Note 1).

Note 1: Documentation for M-13-001 and M-13-COJ
the Hanford Past Practice Strategy. The purpose
sufficient information to meet the requirements
appropriate cleanup decisions for the remaining
Completion of the RI/FS (pre-ROD) process shall
proposed plan.

3. 200 NPL AREA:

may include plans consistent with
of these plans is to provide

of the RI/FS process to support
100 NPL Area Operable Units.
be satisfied by submittal of the

MILESTONE DESCRIPTION DATE

M-13-11 Submit 200- PO-2 RFI/CMS. Closure/Postclosure Work Plan. 06/30/98
M-13-12 Submit 200- PO-4 RFI/CMS. Closure/Postclosure Work Plan. 10/31/98
M-13-14 Submit 200-IU-3 RFI/CMS. Closure/Postclosure Work Plan. 02/28/99
M-13-15 Submit 200- RO-1 RFI/CMS. Closure/Postclosure Work Plan. 06/30/99
M-13-16 Submit 200- P0-5 RFI/CMS. Cl osure/Postcl osure Work Plan 10/31/99
M-13-17 Submit 200- SO-1 RFI/CMS, Closure/Postcl osure Work Plan. 02/28/2000

Each Work Plan above will include a coordinated past practice site
investigation/RCRA Closure/Postclosure/RCRA Corrective Action approach in order to
implement applicable requirements within a single document.

The RFIjCMS, Closure/Postclosure Work Plan will be the first of several necessary
submittals for completing the RFI/CMS and RCRA closure/postclosure processes for an
individual operable unit. It will include a schedule for the submittal of
subsequent documents.

The information necessary for performing RCRA closures/postclosures within an
operable unit will be provided in various RFI/CMS documents. The initial work plan
will contain a Sampling and Analysis Plan (SAP) for the associated RCRA units and it
will outline the manner in which RCRA Closure/Postclosure Plan requirements will be
met in the work plan and subsequent documents. The selected closure/postclosure
method and associated design details will (unless otherwise agreed to by the
parties) be submitted as part of the CMS report at a later date, as specified in the
work plan.
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Description/Justification of Change (continued)

The proposed closure/postclosure ac:tivit-es contained in the CMS report will: (1)
meet RCRA closure/postclosure standards and requirements, (2) be consistent with
closure/postclosure requirements specified in the Hanford Site-Wide (RCRA) permit,
and (3) be coordinated with recommended remedial action(s) for the associated
operable unit.

Additionally, the closure/postclosure implementation schedule will reflect an
overall prioritization between closure/postclosure and other remedial activities
within the subject operable unit, considering environmental protection, health &
safety, availability of technology, etc.

Each RFI/CMS, Closure/Postclosure document will be structured such that RCRA
closure/postclosure requirements can be readily identified for a separate
review/approval process and so that RCRA closure/post.closure requirements can be
incorporated in the RCRA Permit

Coordination of RCRA closures/postclo;ures at operable units where a work plan.has
already been prepared will require eirher a revision to the work plan or an addition

to a subsequent RFI/CMS document that outlines the manner in which RCRA
Closure/Postclosure Plan requirements will be met in the overall sequence of
documents.

The puroose of coordinating RCRA c:losure!postciosure requirements with CERCLA or
RCRA Past Practice requirements is to ensure consistent, effective, and non-
duplicative cleanup. USDOE, EPA and Ecology have agreed to a number of early
attempts (the N Area Pilot Project, 200-BP-11) to determine whether this approach to
satisfying RCRA and CERCLA requirements is viable. Each of the parties reserve
their right to reject this approach if that party believes that it does not
adequately ensure compliance with applicable requirements. If rejected, the parties
agree to negotiate acceptable document submittal schedules.

4. REMAINING 200 NPL AREA:

MILESTONE DESCRIPTION DATE

M-13-10 Submit 200-PO -1 RFI/CMS Work Plan . 10/31/95
M-13-13 Submit, 1 200 NPL RI/FS (RFI/CMS) Work Plan. 12/31/98
M-13-OOK Submit 2 100 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2000
M-13-OOL Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2001
M-13-OOM Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2002
M-13-OON Submit. 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2003
M-13-000 Submit. 3 200 NPL RI/FS (REI/CMS) Work Plans. 12/31/2004
M-13-OOP Submit. 4 200 NPL RI/fS (RFI/CMS) Work Plans. 12/31/2005
M-13-OOQ Submit 4 200 NPL RI/FS (RFI /CMS) Work Plans. 06/30/2006

The preceding commitments allow more resources to be applied in the 100 and 300 NPL Areas
remediation efforts, while maintaining investigation/characterization plans for the 200
NPL Area to support remedial actions under NI-16-00.
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Description/Justification of Change (continued)

5. LEAD REGULATORY AGENCY AND UNIT CATEGORY DESIGNATIONS:

Lead Regulatory Agency and Unit Category designation<_, are also modified for the following
operable units as shown:

Operable Curren t Pro posed Proposed
Unit Lead Agen c y Lea d Agency Unit Category

200-PO- 1 Ecology CPP Ecology RPP
200-P0- 4 Not Designated Ecology RPP
200-IU- 3 Not Designated Ecology RPP
200-RO- 1 Not Designated Ecology RPP
200-PO-

L
5 Not Designated Ecology RPP

200-SO -- I Not Designat ed Eco l ogy RPP

6. COLUMBIA RIVER:

Under change number M-13-93-06, a milestone was established (M-13-80B) to submit a
Columbia River Comprehensive Impact Assessment to EPA and Ecology (Human Health and
Environmental Risk Assessment). USDOE, EPA, and Ecology propose this milestone (M-13-8061
be placed under M-15-00. Therefore, the following will occur:

1. Establish milestone M-15-80, to r•=place M-13-80B (use existing language);

2. Delete M-13--80B.
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